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submitted by: 
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The work conducted between 1 April and 30 June 2004 under this contract was devoted to field 
preparation and visits to the day roosts found and monitored in 2003.  Expenses charged to the 
project during this past quarter ($1,617.74) were applied to salaries and benefits, travel, 
communications, and overhead.  
 
A breakdown of expenses follows, showing the total expenses in each category to date 
(“Previously billed”), and expenses charged this quarter, between 1 April and 30 June 2004 
(“Billable amount this period”). 
 
BUDGET 
 
 Budget Balance 

available 
Total 

Expended: 
as of 

06/30/04 

Previously 
billed 

Billable 
amount this 

period 

Salaries 21,885.00 2,363.71 19,521.29 18,803.97 717.32
Benefits 13,992.00 6,780.57 7,211.43 6,935.26 276.17
Sub-total 35,877.00 9,144.28 26,732.72 25,739.23 993.49
   
Travel 3,827.00 (1,139.23) 4,966.23 4,609.36 356.87
Supplies 4,576.00 1,619.55 2,956.45 2,956.45 ---
Contractual 300.00 300.00 --- --- ---
Training 1,326.00 1,326.00 --- --- ---
Communications 60.00 (369.98) 429.98 385.74 44.24
Printing 400.00 400.00 --- --- ---
Other 200.00 (10.00) 210.00 210.00 ---
Subtotal 10,689.00 2,126.34 8,562.66 8,161.55 401.11
   
Total Direct 46,566.00 11,270.62 35,295.38 33,900.78 1,394.60
Indirect Costs 7,451.00 1,803.74 5,647.26 5,424.12 223.14
   
Total 
Reportable 

54,017.00 13,074.36 40,942.64 39,324.90 
 

1,617.74
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Accomplishments: This quarter was devoted to an initial round of revisits to the day roosts found 
in 2003.  Scheduling conflicts prevented initial revisits from occurring until 7-9 June.  Nine of 
twelve roosts were checked, including all maternity roosts identified in 2003.  Bats were present 
at four of nine bridges, and included all three of the 2003 maternity colonies in wooden 
structures.  Number of individual bats at each maternity colony was similar to or slightly greater 
than in 2003, and were comprised of the same species (Big Brown Bat or Little Brown Myotis, 
but not both at a colony).  Only a single bachelor roost was in use during the early-June visits, by 
a lone Big Brown Bat; bats were absent in early June from five roost structures in use in 2003.     
 
Summary:  The June 2004 visit to the 2003 roosts represents the first of at least four summer 
trips to these roost structures.  Results of the 2004 roost monitoring will be incorporated into a 
modified final report, the bulk of which is already completed.  All expenditures for the first 
quarter of the extension pertained  to Site Surveys (Task 2). 
      
 


